
R~ 
Managing Water in the West 

MP CONSTRUCTION OFFICE 
Willows, California 

Construction Progress Report - L29 
May 2013 

San Louis Demonstration Treatment Plant - San Luis Unit Drainage 
Placing the Slab at the Main Treatment Building 

"Doing It Right from the Start" 

u.s. Department of the Interior 
Bureau of Reclamation 
Mid-Pacific Region 



CONSTRUCTION PROGRESS REPORT (L-29) 
MP CONSTRUCTION OFFICE 

MID-PACIFIC REG ION 
May2013 

CONTENTS 
PAGE 

LOCATION MAP ... ... .... . .... ... . .. .. .... . . . .............. . ... ...... . ... ....... . ...... . ............... ........ ... i 
STAFFlNG ....... .. .................... . ..... .. ....... . ...................... .. ..................... . .. . ............. ii 
GLOSSARY OF TERMS ................................ .... ........................ .. ........................ .... iii 

CONTRACT/SPECS OR P.O. NO .. CONTRACTOR. AND CONTRACT NAME PAGE MAP 
NO. NO. 

CCAO 

RIOPC20RI5 20-C0649A Abide International. Inc. 3 
Fixed Wheel Gate Rehabi litation - Folsom Unit. American River Division, 
Central Valley Project, California 

RIOPC20019 20-C0689 Andritz Hydro Corp. 4 
Folsom Power Plant Generators U I, U2, and U3 Rewind and Excitation System 
Replacement - Fo lsom Unit, American River Division, Central Valley Project, California 

RIOPC20767 20-C0703 Voith Siemens Hydro Power Generation, Inc. 6 
Folsom Power Plant Ul, U2, and U3 Replacement Runners - Folsom Unit. American River 
Division, Central Valley Projec~ California 

R09PC20 171 20-COnO Perryman Mechanical, Inc. 7 2 
Nimbus Powerplant HV AC System Modification - Folsom Unit, American River Division, 
Central Valley Project, California 

RIOPC20114 20-C0754 Shimmick Construction Co., Inc. 8 
Folsom Dam - Safety of Dams Modification - MIAD Key-Block - Folsom Unit, American River 
Division, Central Valley Project, California 

RIOPC20R57 20-C0760 Building Solutions, Inc. 9 
Folsom Dam Civi l Maintenance Building - Folsom Unit, American River Division, 
Central Valley Project, California 

RI2PC20104 20-C0792 Anderson-Burton Construction 10 
Northfork Pipeline Repair - Folsom Pumping Plant - Folsom Unit, American River Division, 
Central Valley Project, California 

RI3PC20211 20-C0798 B.C Schmidt Construction, Inc. 12 3 
New Melones Artifact Storage Building - New Melones Unit, East Side Division, Central 
Valley Project, California 

RIOPC20859 None Trofholz Technologies, Inc. 13 
Folsom Dam and Powerplant Site Security System - Folsom Unit, American River Division, 
Central Valley Project, California 



KBAO 15 

LBAO 19 

R12PC20137 20-C0796 Algerine West Construction, Inc. 21 4 
Prosser Creek Dam OHV Bridge Crossing - Stampede Division, Washoe Project, California 

NCAO 21 

RIOPC20744 20-C0712 National Electric Coil, Inc. 25 5 
J.F. Carr Power Plant, Generator G I and G2 Rewinds - Trinity River Division, 
Central Valley Project California 

RIOPC20102 20-C0755 Andritz Hydro Corp. 26 5 
Spring Creek Powerplant Generators G I and G2 Rewinds - Trinity River Division, 
Central Valley Project, California 

RI2PC20044 20-C0774a Eaton Corp. 27 5, 6 
Station Service Switchgear Replacement - Trinity River Division, Central Valley Project, 
California 

RI2PC20053 20-C0789 Ray-Mac Mechanical, Inc. 28 6 
Shasta Powerplant Control and Computer Room HV AC Replacement -
Shasta Division, Central Valley Project, California 

R I OPC20025 None Tehama Environmental Solutions, Inc. 29 7 
Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring - Shasta 
Division, Central Valley Project, California 

R II PC20235 None Tehama Environmental Solutions, Inc. 30 8 
Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation ­
Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California 

SCCAO 33 

RIOPC80R23 20-C076I Shimmick Construction Co., [nco 35 9 
Delta-Mendota Canal-California Aqueduct Intertie - Central Valley Project - California 

R II PC20 185 20-C0778 Contra Costa Electric Corp. 36 10 
Tracy 13.8kV Switchgear/Breaker Replacement - Tracy Pumping Plant and Substation­
Delta Division, Central Valley Project, California 

R[2PC20062 20-C0785 Monterey Mechanical Co. 37 10 
Tracy Fish Collection Facility - Trash Rake Monorail Extension - Delta Division 
Central Valley Project, California 

R[ IPC20107 20-C0788 Slayden Construction Group, [nco 38 II 
San Louis Demonstration Treatment Plant - San Luis Unit Drainage - San Louis Unit, 
West Stanislaus Division, Central Valley Project, California 

RI3PC20194 20-C0800 Allright Construction, Inc. 39 10, 12 
Tracy Facility Pavement Rehabilitation - Delta Division, Central Valley Project, California 



Regional 41 

RIOPC20R42 20-C0746 RTA Construction/RayToney JV 43 
Hydropower Facility Modifications-Stage I - Battle Creek Salmon and Steelhead Restoration 
Project, California 

RIOPC20R80 20-C0759 Layne Christensen Co. 44 
Drought Relief-Construction of New Wells-ARRA Project No. 28.002-California 

RI3PC20005 20-C0799 Contractor's Services Group, Inc. 45 
Baldwin Creek Fish Barrier - Battle Creek Salmon and Steel head Restoration 
Project, California 

R13PX20026 20-C0806 CW Crosser Construction, Inc. 46 
Pixley National Wildlife Refuge Alfalfa Valve Modifications - California 

Contracts in Warranty Status 49 

R09PC20R03 20-C0677 51 
Transformer KIA and K2A Replacements, Folsom Power Plant 

RlOPC20128 20-C0706 51 
New Melones Power Plant Excitation System Replacement 

Rl0PC20RIl 20-C0730 51 
Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

RIOPX20R45 20-C0750 51 
Drought Relief, Well Enhancements 

RIOPX20R54 20-C0750 51 
Drought Relief, Well Enhancements 

RIOPC20R33 20-C0752 51 
Red Bluff Pumping Plant and Fish Screens 

RIOPC20197 20-C0768 51 
Control, Upgrade and Modernization of the Gantry and Bridge Cranes at the Folsom 
Dam and Powerplant 

RIOPC20196 20-C0769 51 
Control Upgrade and Modernization of the Gantry Crane at Nimbus Powerplant 

RI2PC20055 20-C0776b 51 
Delta Cross Channel Gate Hoist Wire Rope Replacement 

RI2PC20158 20-C0777 51 
Stampede Powerplant and Switchyard Recoatings 

RIIPC20124 20-C0780 52 
Coleman National Fish Hatchery Barrier Weir Site Modifications 



Rl2PC20l93 20-C0791 52 
Shasta Dam Traffic Circle Pavement Rehabilitation 

RlOPC20R32 20-C0749 52 
Fish Screen Structure Phase 3, Contra Costa Canal 



Mid-Pacific Region 

N 

~ 
s 

REGION AREAS 

o KlAMATH BASIN AREA 

<§> NORTHERN CALIFORNIA AREA 

C> CENTRAl. CAlJFORNIA'AREA 

<§> lAHONTAN BASIN AREA 

<§> SOUTHoCENTRAL CAlIFORNIAAREA "* REGIONAl. OFAce 
0 . AREAOFACE 

• AaOOFFlCE 

.6. CCIIISTRl.IC110N OFFlce 

50 25 0 50 Miles 
IIBHAt::I_ila=:::D_...ae 

Revised January 7. 2006 

HAAtlEY 
I 

HU/.IDOLDT t 

RECLAMATION 

'ji­
,Ii; 

" :t .!;-... 
I . 

lL.falJaging miter ill 'he J'Hm 
._,------



STAFFING - MID PACIFIC CONSTRUCTION OFFICE 

The Mid Pacific Construction Office had 61 construction and administrative employees at the 
close of this month as follows: 

Construction Engineer's Office 2 

Preaward & Project Management Group 3 

Administrative Management 10 

Division of Field Engineering 28 

Division of Office Engineering II 

Materials Lab Branch 7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

MEANING 

ARRA American Recovery and Reinvestment Act 
CCAO Central California Area Office 
CVP Central Valley Project 
KBAO Klamath Basin Area Office 
LBAO Lahontan Basin Area Office 
MP Mid Pacific Regional Office 
MPCO Mid-Pacific Construction Office 
NCAO Northern California Area Office 
SCCAO South Central California Area Office 
TO Tracy Office 

HI 
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Contract No. RJOPC20RI5 
Specification No. 20-C0649A 
Fixed Wheel Gate Rehabilitation - American River Division - Folsom Unit - Central Valley 
Project. California 
Abide International. Inc .. Sonoma. CA 

Work Perfornled: May 0% 
Time Elapsed 91.8% 
Work Completed 78.4% 

Contractor Eamings: May $158,172.17 
Previous $6,487,353.29 
Total to Date $6,645,525.46 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

Office Engineering 
Contract Administrator: Larry Bowman, MPCO-240 

Invoice 8 was received and forwarded to the Denver finance office for processing. It was 110t for 
work done tlus period but was for work done through April 30, 2013. 

Field Ent!ineering 
Construction Manager: Henry Garcia, MPCO-31 0 
Construction Representative: Gustavo Aguilera, MPCO-337 

Number of Contract Employees: 10 

Work performed: 
Most of the work performed was under Modification 6. Under Modification 6 the seals for Gates 
1 and 2 were successfully seated on the danl wall , and the hydraulic cylinders on Gates 1 and 2 
were surveyed to determine the overall cylinder lengths. 

Under Modification 5, and as a temporary fix , the hydraulic system was adjusted to increase the 
operation speed to protect the equipment. 

Under the base contract Jeffco Painting and Coating coated Gates I and 2. 
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Contract No. RiOPC20019 
Specification No. 20-C0689 
Folsom Power Plant Generators UI. U2. and U3 Rewind and Excitation System Replacement­
American River Division - Folsom Unit - Central Valley Project. California 
Andritz Hydro Com. Charlotte. NCFolsom Fixed Wheel Gate Rehabilitation 

Work Pelfonned: May 0% 
Time Elapsed 70.5% 
Work Completed 68.6% 

Contractor Earnings: May $0 
Previous $13,631 ,783.42 
Total to Date $13,631 ,783.42 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

Office Engineering 
Contract Administrator: Madelyn Giles, MPCO-21 0 

No invoices were received this period. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-310 
Construction Representative: Sergio Vivar, MPCO-311 , Todd Dooley, MPCO-314 

Number of Contract Employees: 5 

Work perfonned: 

Andritz Hydro performed the following work: 
• Continued installation of Unit 1 non-segregated AC and DC buses 

• Positioned and secured the power potential transfornler (PPT) and exciter in their final 
locations on the equipment platfornl 

• Finished installation ofthe last two conduit runs from the exciter to the PPT 
• Modified and re-installed the existing non-segregated AC bus protection screen inside 

the air housing 

• Repainted scuffed areas on the rotor poles 
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-
Folsom Power Plant Generators U I, U2, and U3 Rewind and 

Excitation System Replacement 
The installed AC and DC bus system 
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Contract No. RIOPC20767 
Specification No. 20-C0703 
Folsom Power Plant VI. V2. and V3 Replacement Rwmers - American River Division - Folsom 
Vnit - Central Valle-v Project. California 
Voith Siemens Hvdro Power Generation. Inc .. York. PA 

Work Performed: May 0% 
Time Elapsed 87.6% 
Work Completed 73.3% 

Contractor Earnings: May $0 
Previous $5,419,539.62 
Total to Date $5,419,539.62 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

Office Engineering 
Contract Administrator: Madelyn Giles, MPCO-210 

No invoices were received this period. 

Field Engineering 
Construction Manager: NI A supply contract 
Construction Representative: N/A supply contract 

Number of Contract Employees: NI A supply contract 

Work performed: N/A supply contract 
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Contract No. R09PC20171 
Specification No. 20-C0720 
Nimbus Powerolant HV AC Svstem Modification - American River Division - Folsom Unit. 
Central Valley Project. California 
PelTYman Mechanical. Inc .. West Sacramento. CA 

Work PerfOImed: May 0% 
Time Elapsed 100% 
Work Completed 79.9% 

Contractor Earnings: May $0 
Previous $428,963.09 
Total to Date $428,963.09 

Area Office Project Manal!ement 
Brian Zewe, CC-607 A 

Office Enl!ineering 
Contract Administrator: Ryan Hennigan, MPCO-211 

No invoices were received this period. 

The contractor has only to complete overdue submittals and conduct training and is expected to 
complete submittal requirements in the next few months. 

Field Enl!ineerinl! 
Construction Manager: Henry Garcia, MPCO-310 
Construction Representative: Todd Dooley, MPCO-314 

Number of Contract Employees: 0 

Work performed: 
All site work has been completed and the substantially complete date is December 17, 2010. 
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Contract No. RIOPC20114 
Specification No. 20-C07S4 
Folsom Dam - Safety of Dams Modification - MIAD Kev-Block - American River Division. 
Folsom Unit. Central Valley Project. California. 
Shimmick Construction Co .. Inc .. Sacramento. CA 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 94.9% 

Contractor Earnings: May $10,00.00 
Previous $43,172,626.23 
Total to Date $43, 182,626.23 

Area Office Project Management 
Project Manager: Larry Hobbs, CC-I 06 

Office Engineering 
Contract Administrator: Larry Bowman, MPCO-240 

Invoice 32 was received and forwarded to the Denver finance office for processing. It was not 
for work done tillS period but was for work done through March 28, 2013. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-310 
Construction Representative: Howard Diedrich, MPCO-316, Sean Frische, MPCO-317 

Number of Contract Employees: 0 

Work Performed: 
No site work was pelformed as all site work was complete in February 20 13. The substantial 
completion date is January 4, 2013. 
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Contract No. R10PC20R57 
Specification No. 20-C0760 
Folsom Dam Civil Maintenance Bui1dinf! - American River Division - Folsom Unit - Central 
Valley Project. California 
Building Solutions Inc .. Reno. NY 

Work Performed: December 0% 
Time Elapsed 100% 
Work Completed 99.3% 

Contractor Earnings: December $0 
Previous $6,726,090.55 
Total to Date $6,726,090.55 

Area Office Project Management 
Project Manager: Ed Roza, CC-608 

Office Engineering 
Contract Administrator: John Zinmlerman, MPCO-230 

No invoices were received this period. 

The contractor has only to complete fmal submittals. 

Field Enf!ineering 
Construction Manager: Henry Garcia, MPCO-310 
Construction Representative: Michael E. Manlick, MPCO-313 

Number of contract employees: 0 

Work Performed: 
No work was perfomled this period and the contractor has only to complete punch list items. 
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Contract No. RI2PC20104 
Specification No. 20-C0792 
Northfork Pipeline Repair Folsom Pumpin!! Plant - American River Division. Folsom Unit. 
Central Valley Project. California. 
Anderson-But10n Construction, Inc .. Arrovo Grande. CA 

Work Perfornled: May 39.3% 
. Time Elapsed 98.1% 

Work Completed 75.1% 

Contractor Earnings: May $505,948.78 
Previous $460, 149.91 
Total to Date $966,098.69 

Area Office Project Mana!!ement 
Project Manager: Jesse Castro, CC-607 

Office En!!ineering 
Contract Administrator: Madelyn Giles, MPCO-21 0 

Invoice 2 was received and forwarded to the Denver finance office for processing. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-31 0 
Construction Representative: Todd Dooley, MPCO-314 

Number of Contract Employees: 27 

Work Perfornled: 
1M Environmental performed the following: 

• Detailing of the interior areas where coal tar was removed and on the expansion joint and 
weld repair bListers in preparation for epoxy touch-up 

• Lead remediation at expansion joints at the east side of the project 
• Removal of danlaged top and intermediate coatings while minimizing the disturbance of 

the lead based prime coating 

American, Inc. perfonned the following: 
• Remediation work on all the manway butt strap end welds 
• Successfully air testing of butt strap welds for the three man ways 
• Installation of the following: 

o Packing rings in the expansion joints 
o Air relief valve V61 on the 84" pipeline, west of the downstream coupling 
o Victaulic couplings on both pipe unions 
o Gaskets and blind flanges on the manways 

ABCI performed the following: 
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• Completion of weld repairs to the wastage areas of the pipeline 
• Swept-blasted the pipeline for epoxy coating 
• Performed remediation work on the improperly batched epoxy coating 
• Brought an additional coatings consultant on site to facilitate better inspection and testing 

of the coating 
• Final inspection for holidays and mil thickness 
• Replacement of the 48' blind flange on the pipeline stub at the Hinkle Wye 

Pro Finish performed the following: 
• Assisted in abrasive blasting of the pipeline 
• Prepared the deficient painted areas for recoating 
• Epoxy coated the pipe ends at expansion joints, couplings, pipe ends, butt straps on 

manways, and at repair areas 

Miscellaneous: 

On Friday, May 31 st, pipe re-watering was completed 

Northfork Pipeline Repair Folsom Pumping Plant 
Coatings consultant perfomling a surface profile test on the pipeline interior 
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Contract No. RI3PC20211 
Specification No. 20-C0798 
New Melones Artifact Storage Building - East Side Division. New Melones Unit. Central Valley 
Project. California. 
B. C. Schmidt Construction. mc .. Williams. CA 

Work Performed: April 0% 
Time Elapsed 16.0% 
Work Completed 0% 

Contractor Earnings: April $0 
Previous $0 
Total to Date $0 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

Office Engineering 
Contract Administrator: Amber Pierce, MPCO-205 

No invoices were received this period. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-31 0 
Construction Representative: Delmis Schuenemann, MPCO-338 

Number of Contract Employees: 0 

Work Perfornled: 
Stantec surveyors gathered topography data at the site. The contractor scheduled site work to 
begin in July 2013. 
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Contract No. RI0PC20859 
Specification No. None 
Folsom Dam and Powerplant Site Security System - American River Division - Folsom Unit -
Central Valley Project. California 
Trofholz Teclmologies. Inc .. Rocklin. CA 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 97.9% 

Contractor Earnings: May $0 
Previous $6,235 ,856.94 
Total to Date $6,235,856.94 

Area Office Project Management 
Project Manager: Bill Vanderwaal, MPCO-I22 

Office Engineering 
Contract Administrator: Kevin Jacobs, MPCO-214 

No invoices were received this period. 

A modification is being prepared to extend the contract completion date. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-31 0 
Construction Representative: Phil Moseby, MPCO-327 

Number of Contract Employees: 0 

Work Performed: 
All site work was completed in December 2012 and the substantially complete date is December 
28, 2012. 
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 
October 2012. 
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Contract No. R12PC20137 
Specification No. 20-C0796 
Prosser Creek Dam OHV Bridge Crossing - Stampede Division - Washoe Project. California 
Algerine West Construction. Inc .. Jamestown. CA 

Work Performed May 0% 
Time Elapsed 39.3% 
Work Completed 0% 

Contractor Earnings May $0 
Previous $0 
Total to Date $0 

Area Office Project Management 
Project Manager: Locke Hahne, LO-400 

Office Engineering 
Contract Administrator: John Zimmerman, MPCO-230 

Notice to Proceed was issued on April 2, 2013. 

Invoice 1 was received this period but was returned as improper. 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-31 0 
Construction Representative: Deillis SchuenemaJll, MPCO-338 

Number of Contract Employees: 0 

Worked Performed: 
The contractor has scheduled site work to begin the first week of June 2013. 
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Contract No. RIOPC20744 
Specification No. 20-C0712 
J.F. Carr Power Plant. Generator GI and G2 Rewinds - Trinitv River Division - Central Valley 
Project. California 
National Electric Coil. Inc .. Columbus. OH 

Work Performed May 0% 
Time Elapsed 100% 
Work Completed 98.2% 

Contractor Earnings May $0 
Previous $14,947,810.48 
Total to Date $14,947,810.48 

Area Office Project Management 
Project Manager: John Dotter, NC-261 

Office Engineering 
Contract Administrator: Kevin Jacobs, MPCO-214 

No invoices were received this period. 

All that remains is the completion of three modifications and final submittals. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Worked Perfornled: 
The contractor completed all site work in December 2012. 
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Contract No. RlOPC201 02 
Specification No. 70-C0755 
Spring Creek Powerplant Generators Gland G2 Rewinds - Trinity River Division - Central 
Valley Project. California 
Andritz Hydro Corp .. Charlotte. NC 

Work Performed: May 3.1% 
Time Elapsed 97.2% 
Work Completed 69.9% 

Contractor Earnings: May $348,180.00 
Previous $7,575,741.77 
Total to Date $7,923,921.77 

Area Office Project Management 
Project Manager: Joe Ascoli, NC-650 

Office Engineering 
Contract Administrator: Kevin Jacobs, MPCO-214 

Invoice 6 was received and forwarded to the Denver finance office for processing. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Work performed: 
No site work was performed this period. Site work will begin again in November 2013. 
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Contract No. R1 ?PC20044 
Specification No. 20-C0774a 
Station Service Switchgear Replacement - Trinity River Division - Central Valley Project. 
California 
Eaton Corporation. Raleigh. NC 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 99.1% 

Contractor Earnings: May $0 
Previous $2,195,413.41 
Total to Date $2,195,413.41 

Area Office Project Management 
Project Manager: Jeff Gifford, NC-221 

Office Engineering 
Contract Administrator: Ryan Herungan, MPCO-211 

Notice to Proceed date: April 2, 2012 

No invoices were received this period. 

The contractor has only to complete final submittals. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Worked Performed: 
All site work has been completed. The dates of substantial completion are: 

Site Date 
Spring Creek 5105 12 
JF Carr 2/23 /13 
Trinity 2/15/13 
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Contract No. R12PC20053 
Specification No. 20-C0789 
Shasta Powerplant Control and Computer Room HV AC Replacement - Shasta Division -
Central Valley Project. California 
Ray-Mac Mechanical. Inc., Mt. Shasta, CA. 

Work Performed: January 0% 
Time Elapsed 100% 
Work Completed 94.3% 

Contractor Earnings: January $0 
Previous $309,680.00 
Total to Date $309,680.00 

Area Office Project Management 
Project Manager: Bob Gee, NC-230 

Office Engineering 
Contract Administrator: Ryan Helmigan, MPCO-211 

Notice to Proceed date: April 26, 2012 

No invoices were received this period. 

The contractor has only to complete final submittals. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Work performed: 
No site work was performed as the contractor completed all site work in October 2013. The 
substantially complete date is October 5, 2013. 
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Contract No. RIOPC20025 
Specification No. None 
Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring - Shasta 
Division - Central Vallev Project. California 
Tehama Environmental Solutions. Inc .. Red Bluff. CA 

Work Perfonlled: May 3.2% 
Time Elapsed 49.1% 
Work Completed 91.6% 

Contractor Earnings: May $22,483.25 
Previous $626,095.31 
Total to Date $648,578.56 

Area Office Project Management 
Project Manager: Hank Harrington, NC-21 0 

Office Engineering 
Contract Administrator: Jacquelyn Olds, MPCO-202 

Invoice 18 was received and forwarded to the Denver finance office for processing. 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 
Construction Representative: Daniel Pavone, MPCO-333 

Number of Contract Employees: 0 

Work performed: 
The contractor' s current activity consists of maintaining vegetation it planted in 2010. 
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Contract No. RIIPC20235 
Specification No. None 
Red Bluff Diversion Dam. Fish Passaue Improvement Project. Terrestrial Mitiuation­
Sacramento Canal Units - Sacramento River Division - Central Valley Project. California 
Tehama Environmental Solutions. Inc .. Red Bluff, CA 

Work Performed: May 0% 

Time Elapsed 20.8% 

Work Completed 78.7% 

Contractor Earnings: May $0 

Previous $3,781 ,257.36 

Total to Date $3,78 1,257.36 

Area Office Project Manauement 
Project Manager: Bill Vanderwaal, MPCO-122 

Office Engineering 
Contract Administrator: Jacquelyn Olds, MPCO-202 

No invoices were received this period. 

Field Enuineering 
Construction Manager: Randy Wyatt, MPCO-305 
Construction Representative: Daniel Pavone, MPCO-333 

Number of Contract Employees: 4 

Work performed: 
The conh'actor maintained the planted areas. During irrigation the well went dry. The contractor 
will modify watering to prevent this in the future. 

The contractor had a botanist onsite teaching its workers how to identify the native and exotic 
plants to ensure the crew only removes the latter. 
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Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation 
The contractor's crew watering the Mix Riparian Forest at the northern island 
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Contract No. R10PC80R23 
Specification No. 20-C0761 
Delta-Mendota Canal-Califorrua Aqueduct Intertie - Central Valley Project. California 
Shimmick Construction Company. Inc .. Tracy. CA 

Work Perfonned: May 1.0% 
Time Elapsed 100% 
Work Completed 99.9% 

Contractor Earnings: May $160,142.20 
Previous $15,381 ,8 16.97 
Total to Date $15,541,959.17 

Area Office Project Management 
Project Manager: Erika Kegel , MP-730 

Office Engineering 
Contract Administrator: Ryan HelUugan, MPCO-211 

Invoice 21 was received and fOlwarded to the Denver finance office for processing. 

The contractor has only to complete one fmal submittal. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Chris Van Deusen, MPCO-345 

Number of Contract Employees: 0 

Work perfonned: 
All site work was completed in May 2012. The date of substantial completion is April 6, 2012. 
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Contract No. RllPC20185 
Specification No. 20-C0778 
Tracy 13 .8kV Switchgear/Breaker Replacement - Tracy Pumping Plant and Substation - Central 
Valley Project. California 
Contra Costa Electric Corp .. Martinez. CA 

Work Performed: May 0% 
Time Elapsed 44.9% 
Work Completed 10.4% 

Contractor Earnings: May $0 
Previous $1,207,280.72 
Total to Date $1 ,207,280.72 

Area Office Project Management 
Project Manager: Warren Feng, TO-438 

Office Engineering 
Contract Administrator: Amber Pierce, MPCO-205 

This is a design build contract. 

No invoices were received this period 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: David Derk, MPCO-334 

Number of Contract Employees: 0 

Work performed: 
No site work was performed because the contractor has not yet mobilized to the site. The 
contractor is scheduled to begin site work in October 2013 . 
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Contract No. R12PC20062 
Specification No. 20-C0785 
Tracv Fish Collection Facility - Trash Rake Monorail Extension - Delta Division - Central 
Valley Project. California 
Monterey Mechanical Co .. Oakland. CA 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 90.1% 

Contractor Earnings: May $656,500.00 
Previous $593,256.43 
Total to Date $658,756.43 

Area Office Project Management 
Project Manager: David Tsao, TO-435 

Office Engineering 
Contract Administrator: Larry Bowman, MPCO-240 

Invoice 5 was received and forwarded to the Denver finance office for processing. It was not for 
work done tllis period but was for work done tlrrough April 30, 2013. 

The contractor has only to complete final submittals. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Work performed: 
Site work was completed in April 2013 , and the substantially complete date is April 24, 2013 . 
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Contract No. Rl2PC20107 
Specification No. 20-C0788 
San Louis Demonstration Treatment Plant - San Luis Unit Drainage -
West Stanislaus Division - San Louis Unit - Central Vallev Project. California 
Slayden Construction Group. Inc .. Stayton. OR 

Work Performed: May 0% 
Time Elapsed 43.7% 
Work Completed 12.2% 

Contractor Earnings: May $0 
Previous $2,730,774.28 
Total to Date $2,730,774.28 

Area Office Project Management 
Project Manager: Cheryl Carter, SCC-105 

Office Engineering 
Contract Administrator: Casandra Arthur, MPCO-245 

No invoices were received this period. 

Field Engineering 
Construction Manager: Jolm Nelson, MPCO-328 
Construction Representative: Chris Van Deusen, MPCO-345 

Number of Contract Employees: 15 

Work perfonned: 
Slayden Construction Group, Inc. forces continued foundation preparation for building slabs and 
trenches, setting forms, and completing placements for both treatment building slabs and utility 
trench walls. Plumbers installed embedded plumbing and fixtures . 

CMC Rebar ironworkers placed and tied rebar for treatment building slabs and trench walls. 

Triple C Inc. applied the required finish to tJle completed placements. 

Con J Franke Electrical electricians continued installation of ground loop and risers as 
placements progressed. They also continued installing conduit for various electrical runs 
embedded in slabs and to runs to outlying treatment areas. 

O'Dell Engineeling provided stOn1lwater pollution prevention plan inspections and monitoring 
as required. They also provided quantity surveys and control points for construction activities. 
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Contract No. Rl3PC20194 
Specification No. 20-C0800 
Tracy Facility Pavement Rehabilitation - Delta Division - Central Valley Project. California 
Allright Construction. Inc .. Kemlan. CA 

Work Perfonned May 1.4% 
Time Elapsed 12.8% 
Work Completed 1.4% 

Contractor Earnings May $8,615.00 
Previous $0 
Total to Date $8,615.00 

Area Office Project Management 
Project Manager: Brian Shinrnoto, TO-430 

Office Engineering 
Contract Administrator: Jolm Zimmennan, MPCO-230 

Notice to Proceed was issued on April 18, 2013. 

Invoice 1 was received and forwarded the Denver finance office for processing. 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 
Construction Representative: Frank Medberry, MPCO-341 

Number of Contract Employees: 0 

Worked Performed: 
The contractor has scheduled site work to begin in June 2013. 
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Contract No. RI OPC20R42 
Specification No. 20-C0746 
Hvdropower Facility Modifications - Stage 1 - Battle Creek Salmon and Steelhead Restoration 
Project. Califomia 
RTA Construction/Ray Tonev lV. Redding. CA 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 99.5% 

Contractor Eamings: May $0 
Previous $10,100,141.22 
Total to Date $10,100,141.22 

Area Office Project Management 
Project Manager: Mary Marshall , MP-203 

Office Engineering 
Contract Administrator: Kent Perkes, MPCO-225 

No invoices were received this period. 

The contractor has only to complete final submittals. 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 
Construction Representative: 101m Pospishil, MPCO-321 

Number of Contract Employees: 0 

Work performed: 
No onsite work was performed this period as all site work was completed in March 2013. 
Substantial completion will be issued when as-built drawings are approved. 
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Contract No. RlOPC20R80 
Specification No. 20-C0759 
Drought Relief - Constrnction of New Wells - ARRA Project No. 28.002 - California 
Layne Christensen Company. Fontana. CA 

Work Performed: May 0% 
Time Elapsed 100% 
Work Completed 99.0% 

Contractor Earnings: May $424,641.96 
Previons $14,977,666.61 
Total to Date $15,402,308.57 

Area Office Project Management 
Project Manager: Kevin Clancy, MP-410 

Office Engineering 
Contract Administrator: Jolm Zimmernlan, MPCO-232 

Invoice 14 was received and forwarded to the Denver finance office for processing. It was not 
for work done this period but was for work done through December 19, 2012. 

The contractor has only to complete final submittals. 

Field Engineering 
Construction Manager: John E. Nelson, MPCO-328 
Construction Representative: 101m E. Nelson, MPCO-328 

Number of Contract Employees: 0 

Work performed: 
No site work was performed this period. 
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Contract No. RI3PC20005 
Specification No. 20-C0799 
Baldwin Creek Fish Barrier - Battle Creek Salmon and Steelhead Restoration Project. California 
Contractor Services Group. Inc. 

Work Perfoffiled: May 0% 
Time Elapsed 32.9% 
Work Completed 10.5% 

Contractor Eamings: May $0 
Previous $377,833.47 
Total to Date $377,833.47 

Area Office Project Management 
Project Manager: Mary Marshall, MP-203 

Office Engineering 
Contract Administrator: Kent Perkes, MPCO-225 

No invoices were received this period. 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 
Construction Representative: John Pospishil, MPCO-321 

Number of Contract Employees: 0 

Work perfoffiled: 
No onsite work was perfoffiled this period. The contractor is waiting for the Federal Energy 

Regulatory Commission approval to perform site work. 
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Purchase Order No. R13PX20026 
Specification No. 20-C0806 
Pixlev National Wildlife Refuge Alfalfa Valve Modifications - California 
CW Crosser Construction. Inc .. Anaheim. CA 

Work Performed: May 100% 
Time Elapsed 75.6% 
Work Completed 0% 

Contractor Earnings: May $0 
Previous $0 
Total to Date $0 

Area Office Project Management 
Project Manager: Kevin Clancy, MP-41 0 

Office Engineering 
Contract Administrator: John Zimmennan, MPCO-232 

No invoices were received this period. 

Field Engineering 
Construction Manager: John E. Nelson, MPCO-328 
Construction Representative: John E. Nelson, MPCO-328 

Number of Contract Employees: 4 

Work performed: 
The contractor completed the placement of lean concrete, began and completed the placement of 
structural concrete and riprap, and completed all site work on May 9, 2013, the date of 

substantial completion. 
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Pixley National Wildlife Refuge Alfalfa Valve Modifications 

Photograph of completed site work 
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Warranty Status 
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R09PC20R03 20-C0677 Transformer KIA and K2A Replacements. Folsom Power Plant 
There was no Office Engineering Administrative activity this period. 
S-year warranty for KIA extends to January 30, 2016, and that for K2A extends to January 4, 
2017. 

RlOPC20128 20-C0706 New Melones Power Plant Excitation System Replacement 
There was no Office Engineering Administrative activity this period. 
I-year warranty extended to May 24, 2013 . 

Rl0PC20Rll 20-C0730 Red Bluff Pumping Plant and Fish Screen. Pumps and Motors 
There was no Office Engineering Administrative activity this period. 
3-year warranty extends to May 24, 2015. 

Rl0PX20R45 20-C0750 Drought Relief. Well Enhancements 
There was no Office Engineering Administrative activity this period. 
I-year warranty for Tulare Irrigation District Well 1.16 extended to May 13,2013. The 1-
year warranties for all other wells have expired. 

Rl0PX20R54 20-C0750 Drought Relief. Well Enhancements 
There was no Office Engineering Administrative activity tillS period. 
I-year warranty extends to December 6, 2013 . 

Rl0PC20R33 20-C0752 Red Bluff Pumping Plant and Fish Screen 
Closeout submittals were dealt with tllis period. 
I-year warranty extends to September 26, 2013. 

R I OPC20 197 20-C0768 ControL Upgrade and Modernization of the Gantrv and Bridge Cranes 
at tile Folsom Dam and Powerplant 
There was no Office Engineering Administrative activity this period. 
2-year warranty extends to September 7,2013. 

Rl0PC20196 20-C0769 Control Upgrade and Modernization of tile Gantry Crane at Nimbus 
Powerplant 
There was no Office Engineering Administrative activity iliis period. 
2-year warranty extends to June 13 , 2013. 

R12PC?0055 20-C0776b Delta Cross Channel Gate Hoist Wire Rope Replacement 
There was no Office Engineering Administrative activity this period. 
I-year wan'anty extended to May 11 , 2013. 

RIIPC20158 20-C0777 Stampede Powerplant and Switchyard Recoatings 
There was no Office Engineering Administrative activity tllis period. 
I-year warranty extends to August 12, 2013 . 
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RIIPC20124 20-C0780 Coleman National Fish Hatchery Barrier Weir Site Modifications 
There was no Office Engineering Administrative activity this period. 
I-year warranty extends to September 28, 20l3. 

RI2PC20193 20-C0791 Shasta Dam Traffic Circle Pavement Rehabilitation 
There was no Office Engineeling Administrative activity this period. 
I-year warranty extends to August 4, 2013. 

RlOPC20R32 20-C0749 Fish Screen Structure Phase 3. Contra Costa Canal 
There was no Office Engineering Administrative activity this period. 
1-year warranty for Siemens ultrasonic level transmitter ends August 21 , 2013. 
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